KAISER e HILL
COMPANY
MEMORANDUM
Date: - August 11, 2004 Minutes are unclassified and @y/’D/ ‘
NOT UCNL: ikigne Sigons ,8/637E
To: Jan Robbins, T130G &0y

From: David Ward

Subject: WEEKLY STATUS MEETING DOE/LRA for August 11, 2004

Attached are the minutes for the referenced weekly meeting for the Operating Record.
In attendance were:

M. Brown J. Parkin
T. Dieter W. Seyfert
S. McNitt D. Ward
D. Onyskiw

|

|

|

: |

R. Leitner R. Vonfeldt i
|

|

Additional items discussed:

1. Contact record for completion of Set 29 is attached. \

2. Tank D801A was declared RCRA stable |

3. Work on the access to the West end of B371 basement continues with the start of the |
location holes and anchor bolts. '

4. Typo corrections: Set 10 Tank 203B is Tank 230B; Set 50 Plenum 242 is Plenum 141.

Actions Items:

End
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B371/374 CLOSURE PROJECT

WEEKLY STATUS MEETING
" [Every Wednesday, 9:30 am. B371 Conference Room]

AGENDA
August 11, 2004

INTRODUCTION - David Ward (x5938)
D&D - Rick VonFeldt (x6830)

CONSTRUCTION / MAINTENANCE - Tom Dogal (x4597)

ENVIRONMENTAL & ACTION ITEMS David Ward.

D&D WASTE - Randy Leitner (3537)

1. OUTSTANDING ACTION ITEMS

1. DOE will issue a contact record for completion of Set 29, W Seyfert. - COMPLETE
2. KH will provide the draft Demolition Plan for B374 to DOE and the State, M.
Brown, COMPLETE. A

2. OTHER:




D&D Summary (AAC/AAD)
Weekly Meeting Date 8/11/04

decon in process.
GB 32 removed.

" Set D&D Status Jim Floerke Construction Status Dan Coyne Environmental Status

6 1AQ31DRO2B | ¢ Glovebox internal component. removal is completc for GB 58 and 59 . o MRT;IE quarterly
¢  GB 59 removed. insps.;
e D&D of Room 3549/3547 in process. 12 tanks removed
e Room 3553, 3555, 3563, and 3559 set scope complete

9 (CSV) e Completed the removal of all 8 I/O’s. o RCRA stable - no
¢ Entries into CSV continue; rail removal com lete starting to spray racks on west insps.

‘ end of CSV; 1st vehicle is disassembled; 2" vehicle disassembly is in process

10 1AD110BD00 | ¢  Mechanical isolation and stripout in progress. . .

. Tank 203B removed; Tank 131B is isolated and first section removed
] ¢ GB307 removed. :
17 1AD117BD00 | ¢  Canyon entries in process; electrxcal/mechamcal isolation, stripout, removal,

29 1AD129BD00
Dismantlement

Gbs 1509, TGA/IR, 3202, 3303, 1521A, 1521B, 1521C, 4101, 4201, 4301 and
4401 removed.

Electrical iso and stripout in process.

Set scope completed.

40 1AD140BD00

Plenum 125B complete, filters removed, area deconned and fixed.

Dismantlement _

411AD141BD00 | ¢ Plenum 242 complete, filters removed, area deconned and fixed. .
Dismantlement

50 Electrical isolation and stripout in process for Plenum 242. .
Dismantlement Initiated entries into plenum for filter and demister removal.
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D&D Status Jim Floerke ; ' Construction Status Dan Coyne Environmental Status

Set
19 Sludge e Piping removal o All the tanks
Removal . ¢ Electrical removal in progress. | except D847, D851,
e Pumping process waste to D852, and D801A have
Furotainer been submitted to the
State as RCRA Stable,
_ : 2/27/04
| Washington e Sets 1 and 2: Electrical and mechanical removal o  Set 26: Dry decon in room 3602.
Group Activities | e  Set 6: Dry decon pending. ¢  Set 33: Electrical removal in 3709
e  Set 13: Heat exchanger removal on hold til west wall opening is e Set 38: Dismantling of SAU-203 placed on hold to re-direct crew to
completed. : FP-242.
e  Set 14: Mechanical stripout (duct & ash house structure) ' e Set41: Plenum FP-242 removal
e  Set 18: Mechanical removal (tank platforms & piping). e  Set 51: Plenum FP-142 removal.
e  Set 19: Grout pad & mecahnical removal. Preparing for wall opening. e  Set 57: Commenced transite removal.
o.  Set 21: Removing electrical/supports. e Set 58: Continued removal of GB-118 & 120. Dry decon 4805.
e  Set 22: Cont’d abandoned electrical removal. e Performing abandoned electrical removal in room 2316.
¢  Set23: Dry decon 3329 e Temporary electrical power installation on-going in both bldgs.
o OQutside: Installing airlock for 371 basement access. Removed

flammable storage shed & misc. piping for 374 excavation. Transite
removal at dock #5 & 8.

’Work “Pendmg Resources” is in bold print. MR - Mixed Residue tank systems IE - Idle Equ1pment

D&D Waste — Randy Leitner

Repackh‘g. é'/dié‘pdsitio’n.tlie.re'ixiﬁining7 3000 legacy drums August 11, 2004 Inventory: " Net Container Loss for Week:
(May 3, 2002 starting inventory 3,163 drums) 224 drums require handling (12 overmass drums) Drums - 8
25 SWB require handling (12 overmass SWBs) SWBs ~0
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ROCKY FLATS ENVIRONMENTAL TECHNOLOGY SITE
REGULATORY CONTACT RECORD

Date/Time: August 4, 2004 / 8:00 a.m.

Site Contact(s): Warren Séyfert Phone: . 303-966-5925
Rick Von Feldt 303-966-6830

Regulatory Contact: . Denise Onyskiw Phone: 303-692-3371

Agency: Colorado Department of Public Health & Environment

Purpose of Contact: Notification to CDPHE of completion of Set 29 in Building
371/374. o |

Discussion

This Contact Record documents the completion of Set 29 based on the walkdown
conducted on August 4, 2004 with Rick Von Feldt (B371), Warren Seyfert (DOE) and
Denise Onyskiw (CDPHE).

Set 29:

This contact record documents that Set 29 is complete and that the Site can count this as a

completed Milestone. Set 29 includes Rooms 3713, 3715, and 3717 and involved the

removal and packaging of the PuSPS and residue processing gloveboxes. All gloveboxes
- and associated equipment have been removed and Set 29 is verified complete.

Contact Record Prepared By: Warren Seyfert, RFPO, Project Management

Contact Record 8/4/04
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Distribution:

S. Bell, RFPO

J. Legare, RFPO

R. Schassburger, RFPO
W. Seyfert, RFPO

J. Hindman, CDPHE .
D. Kruchek, CDPHE
D. Onyskiw, CDPHE
T. Dieter, K-H

R. Von Feldt, K-H

J. Floerke, K-H

C. Gilbreath, K-H

H. Gilpin, K-H

D. Shelton, K-H

D. Ward, K-H

K. North, K-H

L. Brooks, K-H

Administrative Records for B371/374

Contact Record 8/4/04
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